
Data Subsetter Web Services Infrastructure

Metadata Tool for Climate Forecast convention

Q4 Q1
2007 2008

0 GCE - CDX 1/1/09 0%

1 Security 1 day ? 1/1/09 0%

2 Hardware 1 day ? 1/1/09 0%

3 Software 1 day ? 1/1/09 0%

4 Virtual Network 1/1/09 0%

5 Basic CDX Software 130 days ? 1/1/09 0%

6 Data Subsetter Web Service… 260 days ? 4/1/09 0%

7 AIRS Data Source 195 days ? 1/1/09 0%

8 ESG Data Source 195 days ? 7/1/09 0%

9 MLS Data Source 195 days ? 1/1/10 0%

10 OCO Data Source 195 days ? 4/1/10 0%

11 CDX Portal 520 days ? 1/1/10 0%

12 Data Retification and Fusion 4/1/09 0%

13 Metadata Tool for Climate … 325 days ? 4/1/09 0%

14 Translators 7/1/09 0%

15 Horizontal Rectification 130 days ? 7/1/09 0%

16 Vertical Rectification 130 days ? 1/1/10 0%

17 Temporal Rectification 130 days ? 7/1/10 0%

18 Statistical Data Fusion for … 325 days ? 7/1/10 0%

19 Ontological Catalogue 260 days ? 10/1/10 0%

20 Instrument Samplers 195 days ? 1/3/11 0%

21 Functions/Tools for User D… 195 days ? 4/1/11 0%

22 Connections to Other Data … 7/1/11 0%
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GCE - CDX

Security

Hardware

Software

Virtual Network

Basic CDX Software 6.5 months ?

Data Subsetter Web Services Infrastructure 1.08 years ?

AIRS Data Source 9.75 months ?

ESG Data Source 9.75 months ?

MLS Data Source 9.75 months ?

OCO Data Source 9.75 months ?

CDX Portal 2.17 years ?

Data Retification and Fusion

Metadata Tool for Climate Forecast convention 1.35 years ?

Translators

Horizontal Rectification 6.5 months ?

Vertical Rectification 6.5 months ?

Temporal Rectification 6.5 months ?

Statistical Data Fusion for Thematic Data Sets 1.35 years ?

Ontological Catalogue 1.08 years ?

Instrument Samplers 9.75 months ?

Functions/Tools for User Defined Gridded Data 9.75 months ?

Connections to Other Data Sets
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23 ARGOS/GIS 130 days ? 7/1/11 0%

24 VODC 130 days ? 7/1/11 0%

25 AMAPS 130 days ? 7/1/11 0%

26 JPL Hurricane Portal 130 days ? 7/1/11 0%

27 Basic virtual disk capability 10/1/09 0%

28 basic remote discovery and … 1/1/10 0%

29 basic remote rectification ca… 1/1/11 0%

30 Distributed discovery, acces… 1/1/12 0%



ARGOS/GIS 6.5 months ?

VODC 6.5 months ?

AMAPS 6.5 months ?

JPL Hurricane Portal 6.5 months ?

Basic virtual disk capability

basic remote discovery and manipulation

basic remote rectification capability

Distributed discovery, access and analysis for climate resea…


